MINUTES OF THE MARGARETTA BOARD OF EDUCATION WORK SESSION ON MAY 9, 2026.

The Margaretta Board of Education met for a work session at 9:00 a.m. on Saturday May 9th, 2026 at the Margaretta High School Cafeteria.

Mrs. Tucker called the meeting to order at 9:00 a.m..

Mrs. Tucker then asked Mr. Hall for a roll call:

Mr. Hula:	Present
Mr. Lippert:	Present
Mr. Schoenegge:	Present
Mr. Sutorius:	Present
Mrs. Tucker:	Present

District Owner's Representative, Ted Kastor, began the discussion by stating the new expected completion date of the new facility being March 1st, 2027. The building completion has been pushed back due to days lost from a harsh winter. Additionally, Mr Kastor added that the project continues to stay on budget.

Mr. Kastor then presented options regarding keeping part of the existing High School/Middle School, including the pool and gymnasium, a new natatorium at the new facility, and demolishing the entire High School/Middle School Site. Mr. Kastor presented budget estimates for each option. Mr. Kurt, Mr. Hall, Mr. Lucas Poggiali, Mr. David Meyers, Mrs. Diane Keegan, District Financial Consultant, Mrs. Anne Frost, District Owner's Representative, and the board discussed pros and cons of each option. Ultimately, the group agreed the cost to renovate the high school/middle school was not a viable option and that the pursuit of a new natatorium at the new facility would be the best path forward for the district.

The meeting adjourned at 10:37 a.m.

The next regular BOE meeting is scheduled for Monday, May 18, 2026 at 6:30 p.m. at the Margaretta Elementary Cafeteria.

Respectfully Submitted

Angela L. Tucker
Angie Tucker
Board President

Keegan Hall
Keegan Hall
Treasurer